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CONFIDENTIAL

In replying please addresst

25X1

October 17, 1958

i SR D

Dear Sir:

Task Order No. J under our current contract with your
organization is scheduled to expirepon November 1, 1958.

In the research conducted thus far under this Task
Order, a laboratory model of the timing mechanism has been
designed and evaluated for short-term operation; the long-ternm
evaluation is currently under way. Also, an exporimental time-
delay device has been designed, and the preparation of the various
experinental components is currently being considered and carried
on in our loboratories. Because of the complexities of the device
of interest, considerably more research time than that anticipated
has beon expended in reaching this stage im the Task Order Ho. J
programe

In view of the above, it is hereby rcquested that the
research period under Task Order llo., J be extended through
February 27, 1959. No other change would be made in the contract.
Becauce of some of the reduced expenditures which have been
possible up to this time, it is not currently expected that an
additional appropriation will be necessary as & result of the

pronosed extension of the research period.

@ONHDENHAL Towe and. ML\W;M ol 04,
QLA

\
Sanitized Copy Approved for Release 201 1/08/10 CIA-RDP78-03642A000700100012-0

25X1



0 I L.

Sanitized Copy Approved for Release 201 1/018/10 CIA- RDP78 03642A000700100012 0

C Sl

1oe

.- 2 October 17, 1958

The extension agreemont would be consistent with our
current contractual arrangements.

If you should need any additional information, plcase

let us know. You may direct your inquiries to 25X1

at Extension 159.

Very truly yours,

25X1
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In Duplicate
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